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| CONSTRUCTION FUNDEUMMARY

FM 455

[-35/FM 455

1-35 North
[-35/35E/35W
|-35E/Mayhill
|-35E/Dobbs Road
DNT Extension
US 377 North

US 380/US 377

US 380 East

US 380 Feasibility Study

FM 1385
FM 2931

Outer Loop

Loop 288 Frontage Roads

$4,170,117
$1,137,400
$0

$0

$0

$0
$23,500,000
$3,640,469
$140,897
$2,676,251
TBD
$7,698,998
$3,854,042
TBD

TBD

$52,388,975
$27,745,864
$763,903,737
$397,991,207
$72,094,705
$3,735,754
$9,000,000
$500,000
$22,537,610
$164,930,804
TBD

TBD

TBD

TBD

TBD

$56,559,092
$28,883,264
$763,903,737
$397,991,207
$72,094,705
$65,059,296
$32,500,000
$237,199,837
$22,678,507
$167,607,055
TBD
$132,000,000
$96,659,596
TBD

TBD

TOTAL

$35,265,134

$1,514,828,656 $2,073,136,296




FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
L From west of FM 2450 to east of Marion
Limits: _
Road Environmental Clearance: April 12, 2018
Length: 5.528 miles

Widen twolane rural roadway to fodane

urban roadway with turn lanes aB% ROW Acquisition Completion: | October 2019

Project Description:

Estimated Const. Cost: | $44,660,582 Utility Relocations Completion: | July 2022
Funding: $44,660,582CAT 2 100% Plans: April 2022
Firm & Key Contact: DannenbaumDanny Everett Ready tolLet Date: June2022
TXDOT PM: Jae Baag Let Date: August2022

DANNENBAUM

Current Activity :

1 PS&E: Dannenbaum submittéib% planson DecembeR0,2021 TxDOT provided 95% comments
to Dannenbaum. Dannenbaum is working to address comments and is scheduling individual meetings
with TXDOT reviewers to clarify comments.
Exhibit A: BNSF approved Exhibit An July 24, 2020
Utilities: Utilities clear: Brazos ElectricNortex.
Utilitiesin conflict:

o Atmos Phases 1 and 2 relocations are complete. Phase 3 (ff@ir@et to Sable

Creek Boulevard) relocations ongoingnticipate completionn July 2022.

o Bolivar Water: Relocating. Completion expected in April 2022.
CenturyLink: Anticipate completion in May 2022.
CoServ ElectricRemoving old poles depending on Sanger Electric and Suddenlink
completion.
Sanger Electric Relocations underwayAnticipate completion ii\pril 2022
SangeMWater/WastewaterRelocations underway; anticifgaclearance in May 2022.
Suddenlink Relocations underway. Anticipate completion in June 2022.
Zayo: Agreement submitted to Districhwaiting execution No anticipated clearance
date currently available.

E ]

o O

O O OO

Precinct 1TransportationReport February2022 3



|-35/FM 455

CSJ: 019502-076 Schematic Approval: January 31, 2019
Limits: At 1-35 and FM 455

- Environmental Clearance: October 7, 2019
Length: 0.796 miles

Project Description:

Reconstruction of approximately500

feetof 1-35 over EM 455 ROW Acquisition Completion: October2021

Estimated Const. Cost: | $27,745,864 Utility Relocations Completion: | July 2022
$27,745,863
Funding: CAT 4. $883,567 100% Plans: April 2022
CAT 12: $26,862,296
Firm & Key Contact: Dannenbaum, Danny Everett Ready to Let Date: June2022
TXDOT PM: Jae Baag Let Date: August2022

Current Activity :

1 PS&E:

Dannenbaum submitted 95% plans on December 20, ZDAAOT provided 95%

comments to Dannenbaum. Dannenbaum is working to address comments and is scheduling
individual meetings with TXDOT reviewers to clarify comments.
9 Utilities:

(0)
(0)

(0]

AT&T: Rdocationsunderway Anticipatecompletion of relocations iApril 2022.
CenturyLinkLumen Permit approved. Awaiting final revised utility agreemefnticipate
completion of relocations in May 2022.

CoServ Electric:Permit approved. Concrete poles ready to deliver to site for install.
Anticipate completion of relocations in April 2022.

MCI/Verizon: Permit approved. Awaiting agreememinticipate completion of relocations in
July 2022.

Sanger Electric: Relocations underwaynticipate completiomn April 2022.

Sanger Water/WastewateRelocationsinderway. Anticipate completion of relocations

May 2022.

Suddenlink: Permit approved Awaiting agreement. Anticipate completion of relocations in
June 2022.

Zayo: Agreemensubmitted to District; awaiting executiofNo anticipate clearance date
currently available.




[-35 North

CSJ: 019502-074; 019502-081; 019501-116 Schematic Approval: January 31, 2019
Limits: From US 77 to FM 3002 (Cooke County) :
: Environmental Approval: October 7, 2019
Length: 12.4 miles
Reconstruct and widen # 6-lane rural
Description: freeway with ramp modifications and ROW Acquisition Complete: March 2022

reconstruct 4to 4/6lane frontage roads
$763,903,737

-074: $184,846,537

-081: $96,670,000

-116: $82,387,200
$763,903,737

CAT 4: $155,272,807

Est. Construction Cost: Utility Relocations Complete: | Decembe023

. . o .
Funding: CAT 11: $30,664.453 100% Plans: October2022
CAT 12: $577,966,477
Firm & Key Contact: Stantec Ready to Let Date: DecembeR023
: , . December 2024-081)
TxDOT PM: Dawit Abraham Let Date: December 2025074)
:
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Current Activity :

1 PS&E: The 60% plan sdtas been reviewed, and comments have been returned to the
consultant.
1 ROW: There are 18 parcels foracquisition for the074 CSJ. There are3 parcels in
negotiations11 parcels in ED, and01parcels in possession.
1 There are 23 parcels for acquisition for th&6 CSJ. There ar2 parcels in ED an@1 parcels
in possession.
9 Utilities: Additional utilities may be added to conflict list with SUE completed.
0 AT&T: Relocation plans currentin design; preliminary plans expectedApril 2022.
o Atmos: Plans are underway; anticipate submittal of preliminary plans in May 2022.



CentunLink: Confirmingconflicts along{35. Preliminary plans TBD.

City of Denton Water/Wastewater: Plans anelerway; anticipate submittal of
preliminary plans in April 2022.

Frontier: Relocation plans are underway; preliminary plans expected in June 2022.
Level 3 (Lumen): Relocation plans are underway; preliminary plans expected in June
2022.

MCI: Relocationplans are underway; preliminary plans expected in May 2022.
OneOK Gas: Iprocess of confirming gas line location.

Sanger ElectricRelocation plans in design concurrent wiBS/FM 455 relocations.
Preliminary design expected in March 2022.

Suddenlitk: Relocation plans are underway. Preliminary plans TBD.

Upper Trinity Water: Currently pursuing new easementsticipate submittal of 60%
design in February 2022.



|-35/35E/35WMerge

019503-099 (N Texas Blvd to-B5W)

-090: August 2011

CSJ: 019503-090 (F35E/W to US 380) Schematic Approval: o
019503087 (US 380 to US 77) 087: January 31, 201
Limits: From|-35E/Wto US 77 north of Denton -090-
- Environmental Approval: 090: June 2017

Reconstruct interchange and existing
Description: frontage roads; reconstruct and widen to 6 ROW Acquisition Complete: | Februan2022
lane rural freeway with ramp modifications
$397,991,207

-099: $43,821,225

-090: $130,812,652

-087: $223,357,330
$397,991,207

CAT 2: $35,008,319

Est. Construction Cost: Utility Relocations Complete: | August 2023

Funding: CAT 4 $43.647 905 100% Plans: June 2022
CAT 12: $319,334,983
Firm & Key Contact: AECOM (-090); Stantec-087) Ready to Let Date: August 2023
TxDOT PM: Dawit Abraham Let Date: September 2023
Current Activity :
1 PS&E: Consultant is working toward 95% plan submittal.
1 Aesthetics meetingiith City of Denton and TxDOT held alanuary 62022, to discuss

retaining walls

1 ROW: There are 15 parcels for acquisitimn the 019503-090 CSJ Thereare 1 parcel in
negotiationsand14 parcels in possession

1 There ared4 parcds for acquisitionfor the 019503-087 CSJ There arel parcel in
negotiations and3 parcesin possessian

9 Utilities: LTRA is conductingutility coordination. Utilities are awaiting plans adequate for
the Bonnie Brae and Windsor Road additions to the proj&tegtus olutilities in conflict:



AT&T: Design expected in March 2022. Agreement expected in April 2022.
Anticipate start of relocations in June 2G##1 completion in December 2022.

Atmos Distribution: Design expected early FebruaB22 Agreement expected April
2022. Anticipate start of relocationsMay 2022 and completion in October 2022.
Atmos TransmissionPreliminary design expecteéd February2022. Agreement
expected April 2022. Anticipate relocations start in May 2022 and completion in May
2023. Project dependent on easement acquisition.

Brazos Valley Electric: Bsigning to avoid conflict.

CharterSpectrum: Design expected in April 2022. Agreement expected in June 2022.
Anticipate start of relocations in July 2022 and completion in October 2022.

City of Denton Water/Wastewateurrently acquiring easements and working on
design. Design expecteth May 2022. Agreement expected in July 2022.

CoServ: Preliminary design received and sent back for revisions. Agreement expected
to be finalized end of February 202Estimate start of relocations late April 2022

and completion in September 2022.

DME Distribution: Design expected in March 2022. Agreement expected in May
2022. Anticipate start of relocations in June 2022 and completion in January 2023.
DME Transmission: Design expected in February 2022. Agreement expegtedl in
2022. Anticipate start of construction in July 2022 and completiofgril 2023.
Eagleridge Operating LLC: Design expected in March 2022. Agreement expected in
May 2022. Anticipate start of relocations in June 2022 and completion in September
2022.

Fiberlight: Relocation complete at35 crossing along Loop 288.

Frontier: Design expected in February 2022. Agreement expected in April 2022.
Anticipate start of relocations in May 2022 and completion in October 2022.

Level 3/Lumen:Design expected in April 2022Agreement expected in May 2022.
Anticipate start of relocations in May 2022 and completion in October 2022.

UNT Fiber: Fiber crossing H35E south of Bonnie Brae in review to confirm if it will

be in conflict. Awaiting plans adequate for Bonnie Braectinfirm.

Verizon Business/MCl:Design expected iRebruary2022. Agreement expected in

April 2022. Anticipate start ofelocationan May 2022 and completion in October

2022.

Zayo: Design expected in June 2022. Agreement expected in July 20@i2ipate

start of relocations in August 2022 and completion in January 2023.



|-35E/Mayhill

CSJ: 019601-109 Schematic Approval: February 2011
i [-35E intersection with Mayhill from Loop

288 to Pockrus Page Rd Environmental Clearance: January 31, 2012
Length: 1.912 miles
Description: ﬁgggnas,t-,gjZt;irs'tﬁeggEﬂgefritn':géhigsgg ROW Acquisition Completed: | March2022
Est. Construction Cost: $72,094,705 Utility Relocations Complete: | SeptembeR023
Funding: $72,094,705CAT 2 100% Plans: June2022
Firm & Key Contact: LTRA, Tyler Martin Ready to Let Date: SeptembeR023
TxDOT PM: Don Vo Let Date: June205

Current Activity :

‘

1 PS&E: The 95% plansvere submitted for review on February 4, 2022.
1 ROW: Thereare43 total parcels. Thereare2 parcels irED and40 parcelsn possessian
9 Utilities: Utilities are beingcoordinated by Cobb Fendley.
o AtmosGas Permit submitted Agreement pending.
0 AT&T: Agreementand permitpending Awai ting Fronti
o ChartefSpectrum Awaiting revised DME plans; upon receipt of same, will take
approximately 90 dayt® finalize plans.

o

CoServ Gas:Permit submitted Agreement partially executed

erd6s duct

o City of Denton water and seweBi-weekly meetings being heldException to remain
under pavement has been approvaAdreemenpending; need plans and cost estimate. No
timeline available for easement.
o DME: Permit pending. Agreement with TXDOT pending.
o DISD: Meetings ongoing to discuss relocation options and path forward. ROW has been
staked at-B5E/Mayhill intersection with the exception of the northwest corner. Agreement
to be submitted.
o Frontier: Permit for joint duct bank pending. Pending northboundthge road design.
Agreement pending.
o Grande: Permit for joint duct bank pending. Agreement pending.



Lumen: Pending permifor joint duct bankand agreement.

NGG: Abandoning in placeTxDOT to verify abandonmenheed agreement for
abandonment.

Onoor: Agreement received afanuaryl4, 2022.

Unite Private NetworksNew install permits have been submitted; to be reviewed after
ROW is assessed.

VerizonBusiness New install Construction completed; to confirm depth clearances.
Zayo: Pendingpermits andagreement.



|-35E/Dobbs/Lake Sharon

CSJ: 019601-113 Schematic Approval: October 18, 2010
Limits: [-35E/Dobbs Road/Lake Sharon Drive _

: Environmental Clearance: January 31, 2012
Length: 0.24 miles
Description: E)ZZ?SUUCt interchange and existing frontag ROW Acquisition Complete: | September 2022
Estimated o : :
Construction Cost: $65,059,296 Utility Relocations Complete: | March 2024
Funding: $3,735,754CAT 2 100% Plans: September 2023
Firm: Burns & McDonnell Ready to Let Date: March 2024
TXDOT PM: Jae Baag Let Date: *
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Current Activity :

1 PS&E: The plansadequate arenderway and arexpected irMarch2022.

1 ROW: ROW maphas beemompleted There are 15 parcels for acquisition. There are 14
parcels imegotiations and 1 parcel in ED.






